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Project Dashboard  

 

Scope Key:   
G = No issues are impacting scope 
Y = Issues are being tightly managed, but may impact scope 
R = Unresolved issues are preventing progress of identified scope 

Schedule Key:    
G = On schedule 
Y = Key milestones are more than 2 weeks late 
R = Key milestones are more than 8 weeks late 

 

Budget Key:    
G = Planned spending is within 5% to 10% of agreed upon budget 
Y = Planned spending is within 11% to 20% of agreed upon budget 
R = Planned spending is greater than 20% of agreed upon budget 

* SDC Firewall Infrastructure budget/actuals continue beyond implementation to span the first maintenance cycle. 
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SDC Program (completed) 

OB2 Heat Reduction  (completed) 

SDC Facilities (completed) 

SDC Network Core (completed) 

SDC Firewall Infrastructure (completed) 

SDC Storage Infrastructure  (completed) 

CTS Cloud Utility  (completed) 

CTS Move Phase 1   (completed) 

Virtual Tape Library  (completed) 

SDC Facilities Phase 2  (completed) 

SDC Network Core Phase 2  (completed) 

SDC Move Phase 2  (completed) 

OB2 Equipment Room G R G 

OB2 Decommissioning G R G 

Migrate WSP to SDC  (completed) 

 

Baseline Budget 
as of 12/2013 

Actuals as of 
1/15/2015 

Phase Budget Actuals 
SDC Program $5,850,823 $4,568,933 

OB2 Heat Reduction 
  SDC Facilities $4,367,307 $6,408,300 

SDC Network Core $8,592,141 $8,245,070 

SDC Firewall Infrastructure* $3,671,579 $2,043,532 

SDC Storage Infrastructure $4,294,613 $3,681,335 

SDC Cloud Utility $1,000,000 $732,561 

CTS Move Phase 1 $4,757,049 $2,906,723 

Virtual Tape Library $1,950,000 $733,863 

SDC Facilities Phase 2 $3,714,510 $2,876,610 

SDC Network Core Phase 2 $1,750,000 $1,232,560 

SDC Move Phase 2 $8,022,269 $1,895,909 

OB2 Equipment Room $1,000,000  

OB2 Decommissioning $1,500,000 
 Migrate WSP to SDC $2,000,000 $757,406 

 Total $52,470,291 $36,082,802 
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SDC Projects Status 
Project Planned for Next 

Reporting Period 
(Jan 4 – Jan 15) 

Status of Work Performed 
this Reporting Period 

(Jan 4 – Jan 15) 

Planned for Next 
Reporting Period 
(Jan 18 – Jan 29) 

SDC Program 
 

 No activity planned.  No activity planned.  Close formal project and transition remaining 
equipment room collaboration with DES to Ops 
team. 

SDC Move Phase 2 

Continue the progress of 
Phase 1 by moving 
additional CTS equipment 
to the SDC. 

CTS Server Moves 

 Other Server 

 Pending the decomm of remaining 
equipment supporting DES Print 

CTS Server Moves 

 Other Server 

 Decommissioned remaining equipment 
supporting DES Print 

CTS Server Moves 

 Other Server 

 Close project. 

OB2 Equipment Room  

Work with DES and DSHS 
on new space. 

 Meet with DES and design vendor to 
review plans. 

 Met with DES and design vendor to review 

plans. 

 Transition waiting for DES Equipment Rm to 
Ops team. Final OB2 decommission work will 
occur after Equipment Rm is ready. 

OB2 Decommissioning 

Discontinue use of OB2. 

CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continue to decommission ports and 
devices, including DES Print. 
 

 Vendor Trunk project 

 Continue to migrate circuits and process 
disconnect orders. 

 Campus Fiber Network Project 

 Close out project. Only remaining fiber 
will support OB2. 

CTS Network Projects 

 Access Layer and 6509 migration Project  

 Continued to decommission ports and 
devices, including DES Print. 
 

 Vendor Trunk project 

 Completed migration of circuits and 
processing disconnect orders. 

 Campus Fiber Network Project 

 Closed out project. Only remaining fiber will 
support OB2. 

CTS Network Projects 

 Access Layer and 6509 migration Project  

 Transition final decommission of 7 
connections to Ops. To be finished in 
February. 

 Vendor Trunk project 

 No remaining migrations or 
decommissions. 

 
External Project Collaboration 

Project Planned for Next 
Reporting Period 
(Jan 4 – Jan 15) 

Status of Work Performed 
this Reporting Period 

(Jan 4 – Jan 15) 

Planned for Next 
Reporting Period 
(Jan 18 – Jan 29) 

DES Print Relocation 
Project 

Provide support to DES 
regarding implementation 
of new print service. 

 Gain approval to decommission supporting 
infrastructure. 
 

 Gained approval to decommission supporting 
infrastructure and decommissioned. 
 

 Close project. 
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Top Issues * 
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Comments/Resolution Status 

Project closed. 

 

Issues Closed this Period 

Issue 
# 

Summary Description Assigned 
Priority 
(R,Y,G) 

Opened 
Date/by 

Next 
Review 

Date 

Target 
Resolution 

Date 
Resolution Status 

N/A There is a need for formal documentation regarding the 
transition of OB2 management from WaTech to DES. 

Debbie H R 2/26/15 1/31/16 1/31/16 Transitioned to Ops. Closed 

N/A DES is currently projecting PRINT to migrate to Tumwater 
on October 17, 2015.  This will require supporting WaTech  
infrastructure to remain in OB2 beyond June 30

th
. 

Heidi G 2/26/15 1/31/16 1/31/16 Print migration complete. Decomm 
underway. 

Closed 

N/A DES Equipment Rm will not ready by the end of the year 
and there is no target date to begin construction. Both east 
and west data center remain in production to support the 
gear waiting to move into the room. 

Debbie H R 12/22/15 1/31/16 3/31/16 DES is still waiting for funding 
authorization. Transitioned to Ops. 

Closed 

 

Change Requests * 
 
No. Description Requestor Request 

Date 
Assigned Cost 

Impact 
 

Schedule 
Impact 

Status 

Project closed. 

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed) 
 

Top 3 Risks * 

ID Risk Description R
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Risk Mitigation Comment 
Due Date 
& Action Assigned To 

Project closed. 

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Into)effaces; (Sec)unity; (Use)ability; (Ava)liability; (Per)romance; (Cap)acuity; 

(Sac)liability; (Ext)renal. 
 

Level of Impact Key: 

1=major impact  
2=significant impact  
3=minor impact 
0=no impact 
 

Likelihood Key: 
G = Low.   
Y = Moderate 
R = High 

Schedule Key: 
G = on schedule 
Y = Less than 30 days behind schedule  

(caution) 
R = More than 30 days behind schedule 

(warning) 

Ability to Meet Deadline Key: 
G = based on current information, it appears 

manageable 
Y = there are significant obstacles or areas of 

uncertainty or concerns  
R = there are clearly identifiable threats or 

deterioration of ability to manage and control 
 


